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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:     ABRAMS SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:       GENERAL DYNAMICS LAND SYSTEMS (GDLS) INC.

                  STERLING HEIGHTS, MICHIGAN

THIS ACTION:      P00087 to DAAE07-01-C-N075

CURRENT AMOUNT:   $439,454,758

THIS ACTION:      $    885,712

NEW AMOUNT:       $440,340,470

1.   The purpose of this modification is to exercise existing options, in accordance with paragraph B.2. The following CLINs are

impacted:

2.   CLIN 0003 - US Army Sustainment is being increased by $200,000. The change is broken out as follows:

      Labor:      $200,000 ($183,484 cost, $ 16,516 fixed fee)

2,332.20 labor/manhours are being added at an option 1 rate of $58.12 ($53.32 cost, $4.80 fixed fee).  992.65 labor/manhours are being

added at an Option 2 rate of $64.93 ($59.57 cost, $5.36 fixed fee).  The total CLIN amount is increased by $200,000 from $4,132,727 to

$4,332,727.

3.   CLIN 0008 - Egypt Unique is being increased by $130,000. The change is broken out as follows:

      Labor:      $130,000 ($119,341 cost, $ 10,659 fixed fee)

1,322.48 labor/manhours are being added at an option 1 rate of $98.30 ($90.24 cost, $8.06 fixed fee).  The total CLIN amount is

increased by $130,000 from $202,000 to $332,000.

4.   CLIN 0042 - Contractor Support to Contingency Operations is being increased by $532,212. The change is broken out as follows:

      Labor:      $497,362 ($456,405 cost, $ 40,957 fixed fee)

      Materials:  $ 34,850 ($ 31,992 cost, $  2,858 fixed fee)

2,129.40 labor/manhours are being added at an option 1 rate of $102.48 ($94.04 cost, $ 8.44 fixed fee).  2,424.57 labor/manhours are

being added at an Option 2 rate of $115.13 ($105.65 cost, $9.48 fixed fee).  The total CLIN amount is increased by $532,212 from $0 to

$532,212.

5.   CLIN 0044 - Korean Field Service Representative (FSR) is being increased by $10,000. The change is broken out as follows:

      Labor:      $10,000 ($9,174 cost, $826 fixed fee)

90.16 labor/manhours are being added at an option 2 rate of $110.91($101.75 cost, $9.16 fixed fee). The total CLIN amount is increased

by $10,000 from $1,518,767 to $1,528,767.

6.   CLIN 0051 - Pre Deployment is being established.  $13,500 The change is broken out as follows:

      Labor:      $9,472 ($8,691 cost, $ 781 fixed fee)

      Materials:  $4,028 ($3,698 cost, $ 330 fixed fee)

27.78 labor/manhours are being added at an option 1 rate of $340.99($312.89 cost, $28.10 fixed fee). The total CLIN amount is increased

by $ 13,500 from $-0- to $13,500.

This action is being accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a result

of this action, the total amount of the contract is increased by $885,712 from $439,154,758 to $439,454,758.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

7.   Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

11,099,808 available hours                $208,719,099 available material pool

2,860,009.62 Hours used to date           $ 88,757,215 Mat'l $$ used to date

    5,811.86 Hrs exercised this action    $     38,878 Mat'l $$ this action

2,865,821.48 Total Option Hrs authorized  $ 88,796,093 Mat'l $$ authorized

8,233,986.52 Available Option Hours       $119,923,006 Mat'l $$ Available

Subcontracting Ceiling:

$ 60,796,106 Available Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$        -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817  Available Subcontracting

8.   Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

6,759,467  available hours                $107,768,545 available material pool

  351,017.58 Hours used to date           $19,000,000  Mat'l $$ used to date

    3,507.38 Hrs exercised this action    $     -0-    Mat'l $$ this action

  354,524.96 Total Option Hrs authorized  $19,000,000  Mat'l $$ authorized

6,404,942.04 Available Option Hours       $ 88,768,545 Mat'l $$ Available

Subcontracting Ceiling:

$ 46,777,365 Available Subcontracting pool

$ 1,000,000   Subcontracting $$ used to date

$     -0-     Subcontracting $$ this action

$ 1,000,000   Subcontracting $$ authorized

$ 45,777,365  Available Subcontracting

                                               *** END OF NARRATIVE A 071 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          U S ARMY SUSTAINMENT              ____________________

              SECURITY CLASS: Unclassified

NOUN: U.S. ARMY SUSTAINMENT - OMA

CONTRACT LINE ITEM NUMBER (CLINS) AND ITEM

DESCRIPTION ENGINEERING IN SUPPORT OF ITEMS

IN FULL SCALE PRODUCTION FOR THE ABRAMS TANK

VEHICLE SYSTEM IN ACCORDANCE WITH SECTION C.

Base Hours (includes option 1) 71,512.51  *

Option 2 Hrs:                   2 227.03  *

AUTHORIZED LABOR/MANHOURS:     73,739.54  *

BASE:

ESTIMATED COST:        $3,813,043   *

FIXED FEE:             $  343,261   *

TOTAL:                 $4,156,304   *

OPTION 2:

ESTIMATED COST:        $  132,664   *

FIXED FEE:             $   11,937   *

TOTAL:                 $  144,601   *

AUTHORIZED MATERIAL:   $  31,822

MATERIAL COST:         $  29,212

MATERIAL FIXED FEE:    $   2,610

TOTAL MATERIAL COST:   $  31,822

TOTAL CUMULATIVE FUNDING: $4,332,727  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 30 SEPTEMBER 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

              * MODIFIED BY P00087

                              (End of narrative B001)
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0003AX        SERVICES LINE ITEM                                                                           $        200,000.00              __________________                                                                            __________________

              NOUN: CFSR

              PRON: 474GACZ547    PRON AMD: 01    ACRN: FH

              AMS CD: 113000.0000

              CUSTOMER ORDER NO: MIPR4E93700037

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       200,000.00
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0008          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: EGYPT UNIQUE

LABOR/MANHOURS:      2,459.33 *

ESTIMATED COST:             $221,930   *

FIXED FEE:                  $ 19,822   *

TOTAL:                      $241,752   *

AUTHORIZED MATERIAL:             $ 90,248

ESTIMATED COST:                  $ 82,847

FIXED FEE:                       $  7,401

TOTAL:                           $ 90,248

TOTAL CUMULATIVE FUNDING:        $332,000   *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

* Modified by Mod P00087

                              (End of narrative B001)
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0008AB        SERVICES LINE ITEM                                                                           $        130,000.00              __________________                                                                            __________________

              NOUN: CLIN 8 STS EAPU MWO

              PRON: J59PTN0347    PRON AMD: 01    ACRN: FG

              AMS CD: USI004

              FMS CASE IDENTIFIER: EG-B-USI

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-APR-2004

                            $       130,000.00
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0042          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: CONTRACTOR SUPPORT TO CONTINGENCY OPERATIONS - OMA

Base Hours (includes option 1) 2,129.40  *

Option 2:                      2,424.57  *

AUTHORIZED LABOR/MANHOURS:     4,553.97  *

BASE:

ESTIMATED COST        $ 200,249     *

FIXED FEE:            $  17,972     *

TOTAL:                $ 218,221     *

OPTION 2:

ESTIMATED COST:        $ 256,156    *

FIXED FEE:             $  22,985    *

TOTAL:                 $ 279,141    *

MATERIAL AUTHORIZED: $ 34,850 *

MATERIAL COST:       $ 31,992 *

MATERIAL FEE:        $  2,858 *

TOTAL:               $ 34,850 *

TOTAL CUMULATIVE FUNDING:  $ 532,212 *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

              *  MODIFIED BY P00087

                              (End of narrative B001)
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0042AC        SERVICES LINE ITEM                                                                           $        532,212.00              __________________                                                                            __________________

              NOUN: DEPLOYMENT-CLIN42

              PRON: 474GACZ447    PRON AMD: 01    ACRN: FA

              AMS CD: 135197.00220

              CUSTOMER ORDER NO: MIPR4DCAV00285

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       532,212.00
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0044          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: KOREAN FIELD SERVICE REPRESENTATIVE - OCONUS

LABOR/MANHOURS:

BASE HOURS:          7,038.47

OPTION 2 HRS:        7,509.39   *

TOTAL AUTHORIZED:   14,547.86   *

BASE HRS:

ESTIMATED COST:     $ 638,466

FIXED FEE:          $  57,434

TOTAL:              $ 695,900

OPTION 2 HRS:

ESTIMATED COST:     $ 764,081   *

FIXED FEE:          $  68,786   *

TOTAL:              $ 832,867   *

MATERIAL AUTHORIZED:

MATERIAL COST:       $

MATERIAL FEE:        $

TOTAL MATERIAL COST: $

TOTAL CUMULATIVE FUNDING: $1,528,767  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00087

                              (End of narrative A001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0044AF        SERVICES LINE ITEM                                                                           $         10,000.00              __________________                                                                            __________________

              NOUN: FSR/KOREAN SUPPORT, CLIN 44

              PRON: 474STS0447    PRON AMD: 01    ACRN: EV

              AMS CD: 42212300000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        10,000.00

 11 14

DAAE07-01-C-N075 P00087

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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0051          SERVICES LINE ITEM                                                                           $         ** NSP **              __________________                                                                            __________________

              SECURITY CLASS: Unclassified

NOUN: CONTINGENCY OPERATIONS - PREDEPLOYMENT ACTIVITIES - OMA

AUTHORIZED LABOR/MANHOURS:  27.78   *

 BASE HOURS:                27.78   *

 OPTION 2 HRS:

BASE LABOR/MANHOURS:

ESTIMATED COST:   $  8,691.00   *

FIXED FEE:        $    781.00   *

TOTAL COST:       $  9,472.00   *

MATERIAL AUTHORIZED:    $ 4,028 *

MATERIAL COST:          $  3,698  *

MATERIAL FEE:           $    330  *

TOTAL MATERIAL COST:    $  4,028  *

TOTAL CUMULATIVE FUNDING:  $   13,500  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     *  PAGE ADDED BY P00087

                              (End of narrative A001)
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MOD/AMD

0051AA        SERVICES LINE ITEM                                                                           $         13,500.00              __________________                                                                            __________________

              NOUN: CLIN51-PRE-DEPLOYMENT

              PRON: 474GACZ247    PRON AMD: 01    ACRN: FA

              AMS CD: 135197.00220

              CUSTOMER ORDER NO: MIPR4DCAV00285

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        13,500.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AX  474GACZ547             FH       2        $               0.00  $         200,000.00            $         200,000.00

        113000.0000

        MIPR4E93700037

0008AB  J59PTN0347             FG       2        $               0.00  $         130,000.00            $         130,000.00

        USI004                        9DBJKA

0042AC  474GACZ447             FA       2        $               0.00  $         532,212.00            $         532,212.00

        135197.00220

        MIPR4DCAV00285

0044AF  474STS0447             EV       2        $               0.00  $          10,000.00            $          10,000.00

        42212300000                   4GASST

        H14GA422SSTS

0051AA  474GACZ247             FA       2        $               0.00  $          13,500.00            $          13,500.00

        135197.00220

        MIPR4DCAV00285

                                                                           _________________

                                                         NET CHANGE    $         885,712.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 EV        21   42020000045R5R02P42212325FB  S20113                W56HZV           $          10,000.00

Army                 FA        21   4202000004762041135197025FB  S41093                W56HZV           $         545,712.00

Army                 FG        9711 X8242EGO1X6D1000USI 0042516EGS20113                W56HZV           $         130,000.00

Army                 FH        21   4202000004762073113000025FB  S41040                S41040           $         200,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         885,712.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     439,454,758.00              $         885,712.00              $     440,340,470.00
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